



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

| | | |
|--|---|----------|
| TO: Public Works & Transportation Committee | C.O. # | 7 |
| | DATE | 2/9/2022 |
| PROJECT | Emergency Mgmt Bldg - Facility Remodel | |
| ADDRESS | 5415 King James Way, Fitchburg, Wisconsin | |
| PURCHASE ORDER # | 20211856 | |
| BID / PROPOSAL # | 320042 | |
| CONTRACTOR | FoxArneson, Inc. | |

DESCRIPTION:

| | | |
|----------|------------------------------|--|
| 1 | REFERENCE # | COP #7 |
| 2 | REQUESTED BY | Contractor |
| 3 | PROPOSED CHANGE | Emergency Operations Center (EOC) underfloor ventilation & electrical modifications. |
| 4 | REASON FOR CHANGE | The required raised floor in the EOC will be an open plenum for return air (no ductwork) & accessible for changing communication cabling during future upgrades (no cable trays); these two services require additional floor smoothing treatment to minimize any dirt & debris build up & no abrasive damage to wiring. |
| 5 | TOTAL ADD TO CONTRACT | \$2,830.48 |

| | |
|--|----------------|
| The original Contract amount was: | \$3,442,778.45 |
| Net change by previously authorized Change Orders: | \$17,982.70 |
| The Contract amount prior to this Change Order was: | \$3,460,761.15 |
| The Contract amount will be increased by this Change Order in the amount of: | \$2,830.48 |
| The new Contract amount including this Change Order will be: | \$3,463,591.63 |
| The Completion Date will be increased by: | 1 days |
| The date of Substantial Completion as of the date of this Change Order therefore is: | 9/14/2022 |

Signature Approvals:

| | |
|---|-----------------------------------|
| Contractor | Public Works Engineering Division |
| Architect/Engineer (A/E) | Controller |
| Public Works & Transportation Committee | Accounting |
| RES. # | ACT |

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PWHT ____