

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18

2021 RES-319

CHANGE ORDER #12 TO THE AGREEMENT FOR MEAD & HUNT, INC.
FOR JAIL CONSOLIDATION-ARCHITECTURAL / ENGINEERING DESIGN SERVICES AT
THE PUBLIC SAFETY BUILDING

The Public Works Engineering Division awarded an Agreement to Mead & Hunt for Jail Consolidation-Architectural / Engineering Design Services at the Public Safety Building, Bid 318003.

The following change is requested: Change Order #12 – Increase \$782,188.00 – for additional consulting and design services to revise the scope of the project to reduce construction costs.

NOW, THEREFORE, BE IT RESOLVED that Change Order #12 for a total increase of \$782,188.00 be approved to the Agreement for Mead & Hunt, Inc. for the above listed; and

BE IT FINALLY RESOLVED that the Public Works Engineering Division be directed to ensure complete performance of the Change Order.