

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	12
	DATE	1/6/2022
PROJECT	Public Safety Bldg - Jail Consolidation-Arch/Engr Design	
ADDRESS	115 W. Doty St., Madison	
PURCHASE ORDER #	20181560	
BID / PROPOSAL #	318003	
CONTRACTOR	Mead & Hunt, Inc.	

DESCRIPTION:

1	REFERENCE #	Amendment #12
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Additional fee for A/E professional services to provide revised design incorporating Owner directed scope reduction measures.
4	REASON FOR CHANGE	Redesign services in the Construction Document Phase are needed to incorporate select scope reduction measures as an effort to reduce construction costs prior to bidding.
5	TOTAL ADD TO CONTRACT	\$584,044.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$4,488,000.00
Net change by previously authorized Change Orders:	\$8,007,654.00
The Contract amount prior to this Change Order was:	\$12,495,654.00
The Contract amount will be increased by this Change Order in the amount of:	\$584,044.00
The new Contract amount including this Change Order will be:	\$13,079,698.00
The Completion Date will be increased by:	90 days
The date of Substantial Completion as of the date of this Change Order therefore is:	

Signature Approvals:

N/A Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	Hicklin, Charles Digitally signed by Hicklin, Charles Date: 2022.01.19 14:55:21 -06'00' Controller
Public Works & Transportation Committee	Accounting

RES. # ACT

Final Copy Distribution: Contractor Controller Department A/E PWHT