



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	2/12/2022

PROJECT	Engr. & Arch. Design for Isolation Areas Remodel & Upgrades - BPHCC
ADDRESS	1100 East Verona Ave., Verona, WI
PURCHASE ORDER #	20202276
BID / PROPOSAL #	320031
CONTRACTOR	Dimension 4 Madison

DESCRIPTION:

1	REFERENCE #	COP #1R2
2	REQUESTED BY	Owner & A/E
3	PROPOSED CHANGE	Added scope of work to Design Development & Construction Documents Phases.
4	REASON FOR CHANGE	Significant pandemic & staff-driven changes to original direction, scope & areas of remodel are going to largely change the project; an added structural investigation & design are needed to accommodate relocation of existing mechanical shaft (from bsmt to roof).
5	TOTAL ADD TO CONTRACT	\$32,693.00

The original Contract amount was:	\$122,000.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$122,000.00
The Contract amount will be increased by this Change Order in the amount of:	\$32,693.00
The new Contract amount including this Change Order will be:	\$154,693.00
The Completion Date will be increased by:	150 days
The date of Substantial Completion as of the date of this Change Order therefore is:	6/30/2022

Signature Approvals:

N/A
Contractor

Public Works Engineering Division
--

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee
--

Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___