

1
2
3 **2022 RES-061**

4 CONTRACT CHANGE ORDER #13 TO CONTRACT FOR MEAD & HUNT, INC. FOR JAIL
5 CONSOLIDATION-A/E DESIGN AT THE PUBLIC SAFETY BUILDING, AMENDING THE 2022
6 CAPITAL BUDGET AND AUTHORIZING INCREASED BORROWING FOR THE JAIL
7 CONSOLIDATION PROJECT

8 The Department of Administration-Public Works Engineering Division awarded a contract to
9 Mead & Hunt, Inc. for Jail Consolidation-A/E Design at the Public Safety Building, 115 W. Doty
10 Street, Madison, WI Bid #318003.

11
12 The following change is requested: Change Order #13 - Increase \$797,780.00 for the redefined
13 scope and program resulting from the approval of Sub 1 to Res 320 which requires A/E services
14 to incorporate these new design parameters into revised construction documents.

15
16 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #13 for a total increase of
17 \$797,780.00 be approved to the Contract for Mead & Hunt, Inc. for the above listed changes;
18 and

19
20 **BE IT FURTHER RESOLVED** that the 2022 Capital Budget be amended to increase accounts
21 CPSHRF 57037 "Jail Consolidation Project" and CPSHRF 84974 "Borrowing Proceeds" by
22 \$9,800,000, and

23
24 **BE IT FURTHER RESOLVED** that for the purpose of financing the costs of completing the
25 consolidated jail project including the costs related to the financing, the County Board authorizes
26 the issuance of not to exceed \$10,000,000 general obligation bonds for a 20 year term pursuant
27 to Chapter 67 of the Wisconsin Statutes; and

28
29 **BE IT FINALLY RESOLVED** that The Department of Administration-Public Works Engineering
30 Division be directed to ensure complete performance of the Contract.