

1  
2  
3 **2022 RES-090**

4 CONTRACT CHANGE ORDER #3 TO AGREEMENT FOR KL ENGINEERING, INC. FOR  
5 PHASE 2 LOWER YAHARA RIVER TRAIL-DESIGN

6 The Department of Administration-Public Works Engineering Division, awarded an agreement to  
7 KL Engineering, Inc. for Phase 2 Lower Yahara River Trail-Design, Stoughton, WI, Proposal#  
8 118081.

9  
10 The following change is requested: Change Order #3 - Increase \$21,513.00 to increase the  
11 scope of design services to include additional design and survey work to accommodate WDNR  
12 requests and Railroad requirements.

13  
14 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #3 for a total increase of  
15 \$21,513.00 be approved to the Agreement for KL Engineering, Inc. for the above listed  
16 changes; and

17  
18 **BE IT FINALLY RESOLVED** that the Department of Administration-Public Works Engineering  
19 Division be directed to ensure complete performance of the Contract.