



# DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	10
<b>DATE</b>	2/8/2022

<b>PROJECT</b>	Fueling Facility Upgrades
<b>ADDRESS</b>	3103 Luds Lane
<b>PURCHASE ORDER #</b>	20202376
<b>BID / PROPOSAL #</b>	320037
<b>CONTRACTOR</b>	Joe Daniels Construction

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	COR 11
<b>2</b>	<b>REQUESTED BY</b>	Owner
<b>3</b>	<b>PROPOSED CHANGE</b>	Reconfiguration of gas supply tubing from compressors to buffer matrix control panel
<b>4</b>	<b>REASON FOR CHANGE</b>	Original drawings from consultant had wrong tubing layout. Reconfiguration needed so monitoring system correlates proper compressor to controls
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$1,108.88</b>

The original Contract amount was:	\$102,340.00
Net change by previously authorized Change Orders:	\$175,861.11
The Contract amount prior to this Change Order was:	\$278,201.11
The Contract amount will be increased by this Change Order in the amount of:	\$1,108.88
The new Contract amount including this Change Order will be:	\$279,309.99
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	4/1/2022

**Signature Approvals:**

Contractor
------------

Public Works Engineering Division
-----------------------------------

Architect / Engineer (A/E)
----------------------------

Controller
------------

Public Works & Transportation Committee
---

Accounting
------------

<b>RES. #</b>	
---------------	--

<b>ACT</b>	
------------	--

Final Copy Distribution: Contractor \_\_\_ Controller \_\_\_ Department \_\_\_ A/E \_\_\_ PW \_\_\_