



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

| | |
|---------------|-----------|
| C.O. # | 1 |
| DATE | 9/20/2022 |

| | |
|-------------------------|---|
| PROJECT | Jail Consolidation-Commissioning Consulting Services at the PSB |
| ADDRESS | 115 West Doty St., Madison, WI |
| PURCHASE ORDER # | 20201241 |
| PROPOSAL # | 318028 |
| CONSULTANT | Affiliated Engineers, Inc. |

DESCRIPTION:

| | | |
|----------|------------------------------|---|
| 1 | REFERENCE # | COP #01 (09/19/22) |
| 2 | REQUESTED BY | Owner |
| 3 | PROPOSED CHANGE | Additional professional time for 2nd review of 95% design, QA/QC clash detection meetings, and updated commissioning labor rates extended into 2026 and 2027. |
| 4 | REASON FOR CHANGE | Change in project scope and schedule delays resulting in the requirement for additional commissioning efforts. |
| 5 | TOTAL ADD TO CONTRACT | \$81,425.00 |

| | |
|--|--------------|
| The original Contract amount was: | \$415,000.00 |
| Net change by previously authorized Change Orders: | \$0.00 |
| The Contract amount prior to this Change Order was: | \$415,000.00 |
| The Contract amount will be increased by this Change Order in the amount of: | \$81,425.00 |
| The new Contract amount including this Change Order will be: | \$496,425.00 |
| The Completion Date will be increased by: | 523 days |
| The date of Substantial Completion as of the date of this Change Order therefore is: | 6/7/2027 |

Signature Approvals:

| |
|------------|
| N/A |
| Contractor |

| |
|-----------------------------------|
| Public Works Engineering Division |
|-----------------------------------|

| |
|----------------------------|
| Architect / Engineer (A/E) |
|----------------------------|

| |
|------------|
| Controller |
|------------|

| |
|---|
| Public Works & Transportation Committee |
|---|

| |
|------------|
| Accounting |
|------------|

| | |
|---------------|--|
| RES. # | |
|---------------|--|

| | |
|------------|--|
| ACT | |
|------------|--|

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PW ___