



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	2
DATE	9/26/2022

PROJECT	Underground Tunnel Waterproofing
ADDRESS	1202 Northport Drive, Madison
PURCHASE ORDER #	20222124-00
BID #	RFB 322025
CONTRACTOR	Terra Engineering & Construction Corporation

DESCRIPTION:

1	REFERENCE #	PCI-02
2	REQUESTED BY	Contractor
3	PROPOSED CHANGE	Exploratory excavation along existing water main.
4	REASON FOR CHANGE	The water main and other piping serving NPO campus was unknown prior to excavation. Pipe was encountered and found to be interfering with the excavation for the tunnel repairs.
5	TOTAL ADD TO CONTRACT	\$6,017.49

The original Contract amount was:	\$110,000.00
Net change by previously authorized Change Orders:	\$5,944.86
The Contract amount prior to this Change Order was:	\$115,944.86
The Contract amount will be increased by this Change Order in the amount of:	\$6,017.49
The new Contract amount including this Change Order will be:	\$121,962.35
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/18/2022

Signature Approvals:

Contractor

Public Works Engineering Division

N/A
Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee

Accounting

RES. #	
---------------	--

ACT	
------------	--

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PW ___