



# DANE COUNTY DEPARTMENT OF WASTE & RENEWABLES

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	CO #3
<b>DATE</b>	11/02/22

<b>PROJECT</b>	Waste Heat Loop Construction
<b>ADDRESS</b>	7102 Hwy 12 & 18, Madison, WI
<b>PURCHASE ORDER #</b>	20202383
<b>BID / PROPOSAL #</b>	320022
<b>CONTRACTOR</b>	Joe Daniels Construction Co., Inc.

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	Change Order #3
<b>2</b>	<b>REQUESTED BY</b>	Robert Regan – Dane County
<b>3</b>	<b>PROPOSED CHANGE</b>	Additional work required at Biogas Plant.
<b>4</b>	<b>REASON FOR CHANGE</b>	Additional work was required on a compressor at the Biogas Plant.
<b>5</b>	<b>TOTAL «ADDEDUCT» TO CONTRACT</b>	<b>\$39,205.25</b>

The original Contract amount was:	\$1,144,800
Net change by previously authorized Change Orders:	\$42,815.11
The Contract amount prior to this Change Order was:	\$1,187,615.11
The Contract amount will be increased by this Change Order in the amount of:	\$39,205.25
The new Contract amount including this Change Order will be:	\$1,226,820.36
The Completion Date will be increased by:	0
The date of Substantial Completion as of the date of this Change Order therefore is:	April 1, 2023

**Signature Approvals:**

Contractor
------------

Public Works Engineering Division
-----------------------------------

Architect / Engineer (A/E)
----------------------------

Controller
------------

Public Works & Transportation Committee
---

Accounting
------------

RES. #
--------

ACT
-----