



# DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	1
<b>DATE</b>	1/13/2023

<b>PROJECT</b>	AEC Pavilions 1&2 Electrical Upgrades
<b>ADDRESS</b>	1919 Alliant Energy Center Way, Madison, WI
<b>PURCHASE ORDER #</b>	20222202-00
<b>BID / PROPOSAL #</b>	322031
<b>CONTRACTOR</b>	1901, Inc.

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	COP #:ELEC22040-E001, RFI 01
<b>2</b>	<b>REQUESTED BY</b>	Owner
<b>3</b>	<b>PROPOSED CHANGE</b>	Reroute wiring through existing electrical panels to install all outlets stacked vertically on the side of the new panel to be added on the right side.
<b>4</b>	<b>REASON FOR CHANGE</b>	Adjusted placement of the new electrical boxes and the vertical stacking of outlets (above the ground) on the side will improve access for event and staff use.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$24,460.00</b>

The original Contract amount was:	\$401,691.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$401,691.00
The Contract amount will be increased by this Change Order in the amount of:	\$24,460.00
The new Contract amount including this Change Order will be:	\$426,151.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	3/31/2023

**Signature Approvals:**

Contractor
------------

Public Works Engineering Division
-----------------------------------

Architect / Engineer (A/E)
----------------------------

Controller
------------

Public Works & Transportation Committee
---

Accounting
------------

RES. #
--------

ACT
-----