

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	4
DATE	9/22/2021

PROJECT	Courthouse HVAC Controls Replacement
ADDRESS	215 S Hamilton Street
PURCHASE ORDER #	20202127
BID / PROPOSAL #	320021
CONTRACTOR	J.F. Ahern Co.

DESCRIPTION:

1	REFERENCE #	COP 4
2	REQUESTED BY	Contractor
3	PROPOSED CHANGE	Fire/Smoke damper monitoring added to controls package. Modifications to stairwell pressurization fans to monitor actual run status.
4	REASON FOR CHANGE	Modifications to existing Fire Protection System needed to meet current requirements and receive MFD approval.
5	TOTAL ADD TO CONTRACT	\$50,250.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****


The original Contract amount was:	\$358,205.00
Net change by previously authorized Change Orders:	\$73,840.00
The Contract amount prior to this Change Order was:	\$432,045.00
The Contract amount will be increased by this Change Order in the amount of:	\$50,250.00
The new Contract amount including this Change Order will be:	\$482,295.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	2/26/2021

Signature Approvals:

Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES. #	
---------------	--

ACT	
------------	--

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PWHT ____