

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	10
	DATE	8/19/2021
PROJECT	Third Floor County Board Offices Remodel - Suites 345 & 362	
ADDRESS	210 Martin Luther King Jr. Blvd., Madison	
PURCHASE ORDER #	20211094	
BID / PROPOSAL #	319033	
CONTRACTOR	The Bauen Group, LLC	

DESCRIPTION:

1	REFERENCE #	COP #4R
2	REQUESTED BY	Contractor
3	PROPOSED CHANGE	Additional plbg work to isolate existing hot & cold water pipes.
4	REASON FOR CHANGE	No shut off valves exist on these branch lines; FM needs to isolate different areas of the bldg & the choice is to shut off the whole bldg's water supply, including the jail, or freeze the branch lines; this is a two-day process.
5	TOTAL ADD TO CONTRACT	\$901.35

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$377,400.00
Net change by previously authorized Change Orders:	(\$616.16)
The Contract amount prior to this Change Order was:	\$376,783.84
The Contract amount will be increased by this Change Order in the amount of:	\$901.35
The new Contract amount including this Change Order will be:	\$377,685.19
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/24/2021

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	 Controller
Public Works & Transportation Committee	Accounting
RES. # <input style="width: 100px;" type="text"/>	ACT <input style="width: 100px;" type="text"/>

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PWHT ____