

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	11
<b>DATE</b>	9/14/2021

<b>PROJECT</b>	Third Floor County Board Offices Remodel - Suites 345 & 362
<b>ADDRESS</b>	210 Martin Luther King Jr. Blvd., Madison
<b>PURCHASE ORDER #</b>	20211094
<b>BID / PROPOSAL #</b>	319033
<b>CONTRACTOR</b>	The Bauen Group, LLC

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	COP #14
<b>2</b>	<b>REQUESTED BY</b>	Contractor
<b>3</b>	<b>PROPOSED CHANGE</b>	Relocate fire protection drain valve.
<b>4</b>	<b>REASON FOR CHANGE</b>	Valve's current location is not easily accessible after remodeling & needs to be relocated.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$223.60</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$377,400.00
Net change by previously authorized Change Orders:	(\$285.19)
The Contract amount prior to this Change Order was:	\$377,685.19
The Contract amount will be increased by this Change Order in the amount of:	\$223.60
The new Contract amount including this Change Order will be:	\$377,908.79
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/24/2021

**Signature Approvals:**

Contractor
------------

Public Works, Highway, & Transportation
---

Architect/Engineer (A/E)
--------------------------

 Controller
--

Public Works & Transportation Committee
---

Accounting
------------

<b>RES. #</b>	
---------------	--

<b>ACT</b>	
------------	--

Final Copy Distribution: Contractor \_\_\_\_\_ Controller \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_