

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	9/30/2021

PROJECT	Child Support Agency Remodel
ADDRESS	210 Martin Luther King Jr Blvd, Madison, WI 53703
PURCHASE ORDER #	20211619
BID / PROPOSAL #	320028
CONTRACTOR	FoxArneson, Inc.

DESCRIPTION:

1	REFERENCE #	COP #1
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Add furring walls in two locations & more outlets & data ports.
4	REASON FOR CHANGE	More power & data was requested in case furniture arrangements change in the future; these two areas have existing masonry walls which would require surface mounted raceways & boxes; furring the walls out will allow these raceways & boxes to be concealed.
5	TOTAL ADD TO CONTRACT	\$2,344.58

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$184,500.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$184,500.00
The Contract amount will be increased by this Change Order in the amount of:	\$2,344.58
The new Contract amount including this Change Order will be:	\$186,844.58
The Completion Date will be increased by:	2 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/13/2021

Signature Approvals:

Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)

 Controller
--

Public Works & Transportation Committee

Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PWHT ____