

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	6
<b>DATE</b>	10/5/2021

<b>PROJECT</b>	Fueling Facility Upgrades
<b>ADDRESS</b>	3103 Luds Lane
<b>PURCHASE ORDER #</b>	20202376
<b>BID / PROPOSAL #</b>	320037
<b>CONTRACTOR</b>	Joe Daniels Construction

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	COR 7
<b>2</b>	<b>REQUESTED BY</b>	Owner
<b>3</b>	<b>PROPOSED CHANGE</b>	Anchoring of operational equipment
<b>4</b>	<b>REASON FOR CHANGE</b>	Compressors, switchboards, motor starter panels & misc. equipment all need to be anchored to concrete prior to system start-up. Not part of original scope.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$1,722.70</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$102,340.00
Net change by previously authorized Change Orders:	\$82,699.23
The Contract amount prior to this Change Order was:	\$185,039.23
The Contract amount will be increased by this Change Order in the amount of:	\$1,722.70
The new Contract amount including this Change Order will be:	\$186,761.93
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	10/22/2021

**Signature Approvals:**

  
Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)

  
Controller

Public Works & Transportation Committee

Accounting

RES. #

ACT

Final Copy Distribution: Contractor \_\_\_\_\_ Controller \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_