

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	1
<b>DATE</b>	10/5/2021

<b>PROJECT</b>	SMO HVAC Replacement
<b>ADDRESS</b>	2306 S. Park St, Madison, WI
<b>PURCHASE ORDER #</b>	20211853
<b>BID / PROPOSAL #</b>	321010
<b>CONTRACTOR</b>	General Heating and Air Conditioning, Inc.

### DESCRIPTION:

<b>1</b>	<b>REFERENCE #</b>	CB 1
<b>2</b>	<b>REQUESTED BY</b>	Contractor & A/E
<b>3</b>	<b>PROPOSED CHANGE</b>	Resize electrical feed to three heat pumps and upsize disconnect for one unit.
<b>4</b>	<b>REASON FOR CHANGE</b>	Original nameplate information not legible. Current equipment submittals dictate code required changes to existing conductors and circuit protection.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$4,405.00</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$148,400.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$148,400.00
The Contract amount will be increased by this Change Order in the amount of:	\$4,405.00
The new Contract amount including this Change Order will be:	\$152,805.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	10/31/2021

### Signature Approvals:

Contractor
------------

Public Works, Highway, & Transportation
---

Architect/Engineer (A/E)
--------------------------

 Controller
--

Public Works & Transportation Committee
---

Accounting
------------

<b>RES. #</b>
---------------

<b>ACT</b>
------------

Final Copy Distribution: Contractor \_\_\_ Controller \_\_\_ Department \_\_\_ A/E \_\_\_ PWHT \_\_\_