

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

<b>TO:</b> Public Works & Transportation Committee	<b>C.O. #</b>	19
	<b>DATE</b>	12/13/2021
<b>PROJECT</b>	Dane County Sheriff's SE Precinct	
<b>ADDRESS</b>	125 Veterans Road, Stoughton, WI	
<b>PURCHASE ORDER #</b>	20211249 - 00	
<b>BID / PROPOSAL #</b>	320038	
<b>CONTRACTOR</b>	U.S. Vet General Contracting, LLC	

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	COP #14 & COP #19
<b>2</b>	<b>REQUESTED BY</b>	A/E
<b>3</b>	<b>PROPOSED CHANGE</b>	Multiple electrical scope revisions including: Addition of light fixtures and controls in Vestibule 12 and upsized circuit breaker for consensing unit (HVAC equipment).
<b>4</b>	<b>REASON FOR CHANGE</b>	Light fixtures were excluded from the construction documents due to a graphical drafting error and the HVAC equipment schedule did not match the electrical panel schedules.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$5,014.88</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$3,089,758.00
Net change by previously authorized Change Orders:	\$95,776.69
The Contract amount prior to this Change Order was:	\$3,185,534.69
The Contract amount will be increased by this Change Order in the amount of:	\$5,014.88
The new Contract amount including this Change Order will be:	\$3,190,549.57
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/15/2021

**Signature Approvals:**

Contractor	Public Works, Highway, & Transportation		
Architect/Engineer (A/E)	Controller		
Public Works & Transportation Committee	Accounting		
RES. #	ACT		

Final Copy Distribution: Contractor \_\_\_\_ Controller \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_