

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Public Works Engineering Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

<b>C.O. #</b>	12
<b>DATE</b>	1/6/2022

<b>PROJECT</b>	Public Safety Bldg - Jail Consolidation-Arch/Engr Design
<b>ADDRESS</b>	115 W. Doty St., Madison
<b>PURCHASE ORDER #</b>	20181560
<b>BID / PROPOSAL #</b>	318003
<b>CONTRACTOR</b>	Mead & Hunt, Inc.

**DESCRIPTION:**

<b>1 REFERENCE #</b>	Amendment #12
<b>2 REQUESTED BY</b>	Owner
<b>3 PROPOSED CHANGE</b>	Fee for professional services to incorporate the redesign of six scope reduction items, one scope modification, and one bid add alternate.
<b>4 REASON FOR CHANGE</b>	Redesign services are needed to incorporate Owner directed scope reductions to reduce construction costs prior to bid.
<b>5 TOTAL ADD TO CONTRACT</b>	<b>\$782,188.00</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$4,488,000.00
Net change by previously authorized Change Orders:	\$8,007,654.00
The Contract amount prior to this Change Order was:	\$12,495,654.00
The Contract amount will be increased by this Change Order in the amount of:	\$782,188.00
The new Contract amount including this Change Order will be:	\$13,277,842.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	

**Signature Approvals:**

N/A  
Contractor

**Public Works, Highway, & Transportation**

Architect/Engineer (A/E)

**Hicklin, Charles** Digitally signed by Hicklin, Charles  
Date: 2022.01.06 11:22:42 -06'00'  
Controller

Public Works & Transportation Committee

Accounting

RES. #  ACT

Final Copy Distribution: Contractor  Controller  Department  A/E  PWHT