

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

<b>TO:</b> Public Works & Transportation Committee	<b>C.O. #</b>	16
	<b>DATE</b>	11/12/2021
<b>PROJECT</b>	Third Floor County Board Offices Remodel - Suites 345 & 362	
<b>ADDRESS</b>	210 Martin Luther King Jr. Blvd., Madison	
<b>PURCHASE ORDER #</b>	20211094	
<b>BID / PROPOSAL #</b>	319033	
<b>CONTRACTOR</b>	The Bauen Group, LLC	

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	COP #13R
<b>2</b>	<b>REQUESTED BY</b>	Contractor
<b>3</b>	<b>PROPOSED CHANGE</b>	Smooth out existing flooring transitions & divots.
<b>4</b>	<b>REASON FOR CHANGE</b>	Many uneven spots, especially between different flooring finishes, require concrete skim coating to eliminate trip hazards.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$2,623.00</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$377,400.00
Net change by previously authorized Change Orders:	\$21,158.99
The Contract amount prior to this Change Order was:	\$398,558.99
The Contract amount will be increased by this Change Order in the amount of:	\$2,623.00
The new Contract amount including this Change Order will be:	\$401,181.99
The Completion Date will be increased by:	5 days
The date of Substantial Completion as of the date of this Change Order therefore is:	1/9/2022

**Signature Approvals:**

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting
<b>RES. #</b> <input style="width: 100px;" type="text"/>	<b>ACT</b> <input style="width: 100px;" type="text"/>

Final Copy Distribution: Contractor \_\_\_\_ Controller \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_