

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

<b>C.O. #</b>	18
<b>DATE</b>	12/13/2021

TO: Public Works & Transportation Committee

<b>PROJECT</b>	Dane County Sheriff's SE Precinct
<b>ADDRESS</b>	125 Veterans Road, Stoughton, WI
<b>PURCHASE ORDER #</b>	20211249 - 00
<b>BID / PROPOSAL #</b>	320038
<b>CONTRACTOR</b>	U.S. Vet General Contracting, LLC

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	COP #12
<b>2</b>	<b>REQUESTED BY</b>	Owner
<b>3</b>	<b>PROPOSED CHANGE</b>	Upsizing of range hood from 30" to 36".
<b>4</b>	<b>REASON FOR CHANGE</b>	The specified 30" range hood needed to be upsized to accommodate the 36" range donated to the project after procurement of the initial hood.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$3,687.25</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$3,089,758.00
Net change by previously authorized Change Orders:	\$92,089.44
The Contract amount prior to this Change Order was:	\$3,181,847.44
The Contract amount will be increased by this Change Order in the amount of:	\$3,687.25
The new Contract amount including this Change Order will be:	\$3,185,534.69
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/15/2021

**Signature Approvals:**

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting

<b>RES. #</b>	<b>ACT</b>
---------------	------------

Final Copy Distribution: Contractor \_\_\_\_ Controller \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_