

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	2
DATE	10/21/2021

PROJECT	County Trunk Highways N & J Bridge Replacements
ADDRESS	Towns of Dunkirk & Vermont
PURCHASE ORDER #	20211014
BID / PROPOSAL #	320041
CONTRACTOR	Concrete Structures, Inc.

DESCRIPTION:

1	REFERENCE #	Email
2	REQUESTED BY	Contractor
3	PROPOSED CHANGE	Piling quantity variation payment as per WisDOT Standard Specification(SS) 550.5.2(3).
4	REASON FOR CHANGE	Piling driven is less than 85% of plan quantity. Based on WisDOT SS 550.5.2(3), a payment to the contractor for un-driven piling is given.
5	TOTAL ADD TO CONTRACT	\$900.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$1,012,319.71
Net change by previously authorized Change Orders:	(\$5,431.50)
The Contract amount prior to this Change Order was:	\$1,006,888.21
The Contract amount will be increased by this Change Order in the amount of:	\$900.00
The new Contract amount including this Change Order will be:	\$1,007,788.21
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	8/27/2021

Signature Approvals:

Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)

Controller

Public Works & Transportation Committee

Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PWHT ____