

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	17
<b>DATE</b>	12/14/2021

<b>PROJECT</b>	Third Floor County Board Offices Remodel - Suites 345 & 362
<b>ADDRESS</b>	210 Martin Luther King Jr. Blvd., Madison
<b>PURCHASE ORDER #</b>	20211094
<b>BID / PROPOSAL #</b>	319033
<b>CONTRACTOR</b>	The Bauen Group, LLC

### DESCRIPTION:

<b>1</b>	<b>REFERENCE #</b>	COP #17R
<b>2</b>	<b>REQUESTED BY</b>	Owner, Contractor, & A/E
<b>3</b>	<b>PROPOSED CHANGE</b>	Revise 362 reception area & 345 conf. room light fixtures.
<b>4</b>	<b>REASON FOR CHANGE</b>	In 362, virtually no room above the ceiling tiles limits where fixtures can be installed; current fixture locations create poor lighting; revising the lighting fixtures & layout will alleviate the problem. In 345, original design created a poor look to the historical fixture.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$2,759.53</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$377,400.00
Net change by previously authorized Change Orders:	\$23,781.99
The Contract amount prior to this Change Order was:	\$401,181.99
The Contract amount will be increased by this Change Order in the amount of:	\$2,759.53
The new Contract amount including this Change Order will be:	\$403,941.52
The Completion Date will be increased by:	14 days
The date of Substantial Completion as of the date of this Change Order therefore is:	1/23/2022

### Signature Approvals:

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting
RES. # <input style="width: 100px;" type="text"/>	ACT <input style="width: 100px;" type="text"/>

Final Copy Distribution: Contractor \_\_\_\_\_ Controller \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_