

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

<b>C.O. #</b>	3
<b>DATE</b>	11/15/2021

TO: Public Works & Transportation Committee

<b>PROJECT</b>	Emergency Mgmt Bldg - Facility Remodel
<b>ADDRESS</b>	5415 King James Way, Fitchburg, Wisconsin
<b>PURCHASE ORDER #</b>	20211856
<b>BID / PROPOSAL #</b>	320042
<b>CONTRACTOR</b>	FoxArneson, Inc.

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	RFIs #6, 7 & 8, COP #3
<b>2</b>	<b>REQUESTED BY</b>	A/E
<b>3</b>	<b>PROPOSED CHANGE</b>	Additional wall work required.
<b>4</b>	<b>REASON FOR CHANGE</b>	CDs show some existing walls as drywall but are masonry & need a drywall finish; some walls are not the full height required; some walls need additional furring.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$1,265.44</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$3,442,778.45
Net change by previously authorized Change Orders:	\$8,689.12
The Contract amount prior to this Change Order was:	\$3,451,467.57
The Contract amount will be increased by this Change Order in the amount of:	\$1,265.44
The new Contract amount including this Change Order will be:	\$3,452,733.01
The Completion Date will be increased by:	2 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/9/2022

**Signature Approvals:**

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
--------	-----

Final Copy Distribution: Contractor \_\_\_\_\_ Controller \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_