

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	10/21/2021

PROJECT	County Trunk Highways N & J Bridge Replacements
ADDRESS	Towns of Dunkirk & Vermont
PURCHASE ORDER #	20211014
BID / PROPOSAL #	320041
CONTRACTOR	Concrete Structures, Inc.

DESCRIPTION:

1	REFERENCE #	Email
2	REQUESTED BY	Contractor & A/E
3	PROPOSED CHANGE	10% reduction due to non-compliance of shop inspection during manufacturing.
4	REASON FOR CHANGE	Girders were not visually inspected during manufacturing. Manufacturer did not notify the engineer to inspect. Girders accepted based on manufacturers supplied records. A 10% price reduction from the bid price was agreed to.
5	TOTAL DEDUCT TO CONTRACT	(\$5,431.50)

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$1,012,319.71
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$1,012,319.71
The Contract amount will be decreased by this Change Order in the amount of:	(\$5,431.50)
The new Contract amount including this Change Order will be:	\$1,006,888.21
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	8/27/2021

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PWHT ____