

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

| | |
|---------------|-----------|
| C.O. # | 3 |
| DATE | 11/2/2021 |

| | |
|-------------------------|---|
| PROJECT | Child Support Agency Remodel |
| ADDRESS | 210 Martin Luther King Jr Blvd, Madison, WI 53703 |
| PURCHASE ORDER # | 20211619 |
| BID / PROPOSAL # | 320028 |
| CONTRACTOR | FoxArneson, Inc. |

DESCRIPTION:

| | | |
|----------|--------------------------|--|
| 1 | REFERENCE # | COP #3 |
| 2 | REQUESTED BY | Contractor |
| 3 | PROPOSED CHANGE | Relocate two light fixtures. |
| 4 | REASON FOR CHANGE | Two hallway 2x2 existing light fixtures have failed; to keep the same "look" in the hallway, two fixtures are being located from elsewhere in the Suite. These relocated fixtures will be replaced with similar, but not identical fixtures from FM's attic stock. |

| | | |
|----------|------------------------------|-----------------|
| 5 | TOTAL ADD TO CONTRACT | \$217.15 |
|----------|------------------------------|-----------------|

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

| | |
|--|--------------|
| The original Contract amount was: | \$184,500.00 |
| Net change by previously authorized Change Orders: | \$3,490.58 |
| The Contract amount prior to this Change Order was: | \$187,990.58 |
| The Contract amount will be increased by this Change Order in the amount of: | \$217.15 |
| The new Contract amount including this Change Order will be: | \$188,207.73 |
| The Completion Date will be unchanged by: | 0 days |
| The date of Substantial Completion as of the date of this Change Order therefore is: | 12/13/2021 |

Signature Approvals:

| |
|------------|
| Contractor |
|------------|

| |
|---|
| Public Works, Highway, & Transportation |
|---|

| |
|--|
| (A/E declines signing) Architect/Engineer (A/E) |
|--|

| |
|------------|
| Controller |
|------------|

| |
|---|
| Public Works & Transportation Committee |
|---|

| |
|------------|
| Accounting |
|------------|

| | |
|---------------|------------|
| RES. # | ACT |
|---------------|------------|

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PWHT ____