

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	15
DATE	11/9/2021

PROJECT	Third Floor County Board Offices Remodel - Suites 345 & 362
ADDRESS	210 Martin Luther King Jr. Blvd., Madison
PURCHASE ORDER #	20211094
BID / PROPOSAL #	319033
CONTRACTOR	The Bauen Group, LLC

DESCRIPTION:

1	REFERENCE #	CB #3, COP #12
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Add ventilation & cooling for adjacent IT data closet.
4	REASON FOR CHANGE	Info. Mgmt Division has a spot cooler installed to keep this space cool & it's not performing as hoped & isn't a good long term solution. More heat generating eqpt is being added to this space with this & a subsequent remodeling project. This CO slightly modifies the space & adds the ventilation & cooling eqpt for a ductless split system.
5	TOTAL ADD TO CONTRACT	\$15,164.94

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$377,400.00
Net change by previously authorized Change Orders:	\$5,994.05
The Contract amount prior to this Change Order was:	\$383,394.05
The Contract amount will be increased by this Change Order in the amount of:	\$15,164.94
The new Contract amount including this Change Order will be:	\$398,558.99
The Completion Date will be increased by:	75 days
The date of Substantial Completion as of the date of this Change Order therefore is:	1/4/2022

Signature Approvals:

Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)

Controller

Public Works & Transportation Committee

Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor _____ Controller _____ Department _____ A/E _____ PWHT _____