

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 53
DATE: 7/12/2016

REFERENCE: Bid No.: 313083
P.O. No.: 20151137

PROJECT: Construction of East Highway Garage

CONTRACTOR: Camosy Incorporated

DESCRIPTION:

1. Reference No.: COP 65
2. Requested By: Architect/Engineer
3. Proposed Change: Relocate pump house from East side of highway AB to West side of AB.
4. Reason for Change: For better energy efficiency.

5. TOTAL ADD TO CONTRACT: \$19,189.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$12,875,00.00
 Net change by previously authorized Change Orders..... (\$2,870,806.36)
 The Contract amount prior to this Change Order was\$10,004,193.64
 The Contract amount will be increased by this Change Order in the amount of\$19,189.00
 The new Contract amount including this Change Order will be.....\$10,023,382.64
 The Completion Date will be unchanged.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore is 10/1/2016

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____