

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	17
DATE	1/20/2021

PROJECT	Fish Hatchery Highway Garage - CNG Retrofit
ADDRESS	2302 Fish Hatchery Road
PURCHASE ORDER #	20201377-00
BID / PROPOSAL #	318029
CONTRACTOR	Advanced Building Corporation

DESCRIPTION:

1	REFERENCE #	COR #19
2	REQUESTED BY	County
3	PROPOSED CHANGE	Extend nearest emergency (CNG) electrical circuit to provide operator remote receivers on five overhead doors.
4	REASON FOR CHANGE	Required for remote operation of overhead doors.
5	TOTAL ADD TO CONTRACT	\$1,666.50

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$1,219,250.00
Net change by previously authorized Change Orders:	\$47,923.67
The Contract amount prior to this Change Order was:	\$1,267,173.67
The Contract amount will be increased by this Change Order in the amount of:	\$1,666.50
The new Contract amount including this Change Order will be:	\$1,268,840.17
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/18/2020

Signature Approvals:

Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PWHT ____