



**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 23  
**DATE:** 8/21/2017

**REFERENCE:** Bid No.: 317016  
P.O. No.: 20171404

**PROJECT:** AEC Coliseum Restroom Upgrades

**CONTRACTOR:** J.H. Findorff & Son, Inc.

**DESCRIPTION:**

1. Reference No.: JHF 028
2. Requested By: County
3. Proposed Change: Install wire mesh behind continuous light shelf.
4. Reason for Change: Needed to prevent debris from falling behind light shelves.

**5. TOTAL ADD TO CONTRACT: \$5,995.00**

---

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

---

The original Contract amount was ..... \$1,350,561.00  
Net change by previously authorized Change Orders..... \$67,434.00  
The Contract amount prior to this Change Order was ..... \$1,417,995.00  
The Contract amount will be increased by this Change Order in the amount of ..... \$5,995.00  
The new Contract amount including this Change Order will be..... \$1,423,990.00  
The Completion Date will be unchanged by.....0 days  
The date of Substantial Completion as of the date of this Change Order therefore is ..... 7/31/2017

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_ Purchasing \_\_\_ Department \_\_\_ A/E \_\_\_ PWHT \_\_\_