

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 12
DATE: 01/23/19

REFERENCE: Bid No.: 317028
P.O. No.: 20180951

PROJECT: Schumacher Farm County Park Site Improvements

CONTRACTOR: Bauer & Raether Builders Inc.

DESCRIPTION:

1. Reference No.: BR-CO#12
2. Requested By: Owner
3. Proposed Change: Provide and install base cabinets with counter top, hardware, and locks with detail matching existing cabinets.
4. Reason for Change: Additional locking storage and counter top space for building events.
5. TOTAL ADD TO CONTRACT: \$3,055.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$647,046.00
 Net change by previously authorized Change Orders\$69,734.00
 The Contract amount prior to this Change Order was.....\$716,780.00
 The Contract amount will be increased by this Change Order in the amount of\$3,055.00
 The new Contract amount including this Change Order will be\$719,835.00
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is9/15/18

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____