



**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 18  
**DATE:** 05/02/18

**REFERENCE:** Bid No.: 316048  
P.O. No.: 20180814-00

**PROJECT:** New Restroom Facility at Henry Vilas Zoo

**CONTRACTOR:** J.H. Findorff & Son, Inc.

**DESCRIPTION:**

1. Reference No.: CB - 112
2. Requested By: Architect
3. Proposed Change: Provide alternate Energy Recovery Ventilation Unit
4. Reason for Change: Issues with specified ERV size required new model of unit and changes in ductwork.

**5. TOTAL ADD TO CONTRACT:** \$5,440.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$1,615,006.00  
 Net change by previously authorized Change Orders .....\$156,467.00  
 The Contract amount prior to this Change Order was.....\$1,771,473.00  
 The Contract amount will be increased by this Change Order in the amount of .....\$5,440.00  
 The new Contract amount including this Change Order will be .....\$1,776,913.00  
 The Completion Date will be unchanged by ..... 0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is .....6/30/18

**Approvals:**

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_

*2018 ACT  
024*