

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	6
DATE	4/21/2021

PROJECT	Dane County Courthouse Electrical Vault Relocation
ADDRESS	215 S. Hamilton St., Madison, WI
PURCHASE ORDER #	20201978-00
BID / PROPOSAL #	320012
CONTRACTOR	JH Findorf & Son

DESCRIPTION:

1	REFERENCE #	COP 004, COP 007, COP 008, COP 009, COP, 012, COP 013
2	REQUESTED BY	Contractor - JH Findorff & Son
3	PROPOSED CHANGE	Multiple unforeseen conditions encountered during subsurface excavation and additional traffic control requirements by City of Madison.
4	REASON FOR CHANGE	Additional necessary work to be performed by GC beyond the scope of contract documents.
5	TOTAL ADD TO CONTRACT	\$3,493.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$976,000.00
Net change by previously authorized Change Orders:	\$41,092.00
The Contract amount prior to this Change Order was:	\$1,017,092.00
The Contract amount will be increased by this Change Order in the amount of:	\$3,493.00
The new Contract amount including this Change Order will be:	\$1,020,585.00
The Completion Date will be increased by:	44 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/13/2021

Signature Approvals:


Contractor

Public Works, Highway, & Transportation

David Provencher
Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES. #

ACT

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___