

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	3
DATE	1/15/2021

PROJECT	Courthouse Electrical Vault Relocation
ADDRESS	215 S. Hamilton St., Madison, WI
PURCHASE ORDER #	20201978-00
BID / PROPOSAL #	320012
CONTRACTOR	JH Findorf & Son

DESCRIPTION:

1	REFERENCE #	COP 003
2	REQUESTED BY	Contractor - JH Findorff & Son
3	PROPOSED CHANGE	Winter conditions. Work will be performed on a time and material (T&M) not to exceed basis.
4	REASON FOR CHANGE	Work initially to be performed in summer/fall is now scheduled to be performed in winter.
5	TOTAL ADD TO CONTRACT	\$19,386.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$976,000.00
Net change by previously authorized Change Orders:	\$14,698.00
The Contract amount prior to this Change Order was:	\$990,698.00
The Contract amount will be increased by this Change Order in the amount of:	\$19,386.00
The new Contract amount including this Change Order will be:	\$1,010,084.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	7/31/2021

Signature Approvals:


Contractor

Public Works, Highway, & Transportation

David Provencher
Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES. # ACT

Final Copy Distribution: Contractor _____ Controller _____ Department _____ A/E _____ PWHT _____