

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ◊ Fax: 608/267-1533  
Public Works Engineering Division

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

C.O. #	6
DATE	4/7/2020

PROJECT	Fourth Floor Offices Remodel - Suites 418, 419 & 425
ADDRESS	210 Martin Luther King Jr. Blvd.
PURCHASE ORDER #	20200798
BID / PROPOSAL #	319034
CONTRACTOR	Kenneth F. Sullivan Co.

**DESCRIPTION:**


1	REFERENCE #	CB #5, PCO #19R
2	REQUESTED BY	Consultant
3	PROPOSED CHANGE	Change door swing direction.
4	REASON FOR CHANGE	Egress doors are required to swing a certain direction; the incorrect direction was shown on the Construction Documents & a new door & frame are required.
5	TOTAL ADD TO CONTRACT	<b>\$1,653.35</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$1,206,000.00
Net change by previously authorized Change Orders:	\$10,084.83
The Contract amount prior to this Change Order was:	\$1,216,084.83
The Contract amount will be increased by this Change Order in the amount of:	\$1,653.35
The new Contract amount including this Change Order will be:	\$1,217,738.18
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/25/2020

**Signature Approvals:**

Contractor
Architect/Engineer (A/E)
Public Works & Transportation Committee
RES. #
ACT

Public Works, Highway, & Transportation
 Controller
Accounting

Final Copy Distribution: Contractor \_\_\_ Controller \_\_\_ Department \_\_\_ A/E \_\_\_ PWHT \_\_\_