

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 1
DATE: 11/27/17

REFERENCE: Proposal No.: 315050
P.O. No.: 20160691

PROJECT: A/ E Design Services for PSB CNG Retrofit

CONTRACTOR: Dorschner Associates and Engineering 370

DESCRIPTION:


1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Design services required for minor room extension in evidence room.
4. Reason for Change: Original drawings under estimated size of fan in evidence storage room.

5. **TOTAL ADD TO CONTRACT:** \$740.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$9,465.00
 Net change by previously authorized Change Orders \$0.00
 The Contract amount prior to this Change Order was..... \$9,465.00
 The Contract amount will be increased by this Change Order in the amount of \$740.00
 The new Contract amount including this Change Order will be..... \$10,205.00
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Change Order therefore is

Approvals: _____
Public Works & Transportation Committee



Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____