

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

C.O. #	5
DATE	7/6/2021

TO: Public Works & Transportation Committee

PROJECT	Third Floor County Board Offices Remodel - Suites 345 & 362
ADDRESS	210 Martin Luther King Jr. Blvd., Madison
PURCHASE ORDER #	20211094
BID / PROPOSAL #	319033
CONTRACTOR	The Bauen Group, LLC


DESCRIPTION:

1	REFERENCE #	FD #3, COP #8
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Additional communications wiring to nearby IT closet & telecom room.
4	REASON FOR CHANGE	All copper wire telephone blocks (old technology) are being abandoned & removed in Room 362J; to maintain these communication paths, additional data wire must be added between 362J & nearby data closet, and data closet & existing telecom room near elevator bank.
5	TOTAL ADD TO CONTRACT	\$1,102.95

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$377,400.00
Net change by previously authorized Change Orders:	(\$5,381.27)
The Contract amount prior to this Change Order was:	\$372,018.73
The Contract amount will be increased by this Change Order in the amount of:	\$1,102.95
The new Contract amount including this Change Order will be:	\$373,121.68
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/3/2021

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	 Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___