

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 13  
**DATE:** 04/19/2018

**REFERENCE:** Bid No.: 317025  
P.O. No.: 20172017-00

**PROJECT:** Professional Engineering Services for Biogas Facility

**CONTRACTOR:** Cornerstone Environmental Group, LLC.

**DESCRIPTION:**

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Addendum No. 3 for RFB 317049 - Biogas Facility Construction (Contract included up to two addendums).
4. Reason for Change: Additional Work beyond Contract. Required for Contractor bidding purposes.


**5. TOTAL ADD TO CONTRACT: \$3,100.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....	\$286,224.00
Net change by previously authorized Change Orders .....	\$147,600.00
The Contract amount prior to this Change Order was.....	\$433,824.00
The Contract amount will be increased by this Change Order in the amount of .....	\$3,100.00
The new Contract amount including this Change Order will be .....	\$436,924.00
The Completion Date will be increased by .....	0 days
The date of Substantial Completion as of the date of this Change Order therefore is .....	November 16, 2018

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

  
\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor  Purchasing  Department  A/E  PWHT