

DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 5
DATE: 04/24/2018

REFERENCE: Bid No.: 316039
P.O. No.: 20172175-00

PROJECT: Biogas Cleaning Equipment for Pipeline Injection (Phase III)

CONTRACTOR: BIOFerm USA, Inc.







DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Purchase of 2 - 2,500 scfm capacity product gas compressors (as compared to 2 - 1,250 scfm).
4. Reason for Change: Additional Work beyond original Contract. Required for increased operation efficiency and decreased maintenance costs.
5. **TOTAL ADD TO CONTRACT:** \$90,875.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$13,066,300.00
Net change by previously authorized Change Orders \$873,575.00
The Contract amount prior to this Change Order was \$13,939,875.00
The Contract amount will be increased by this Change Order in the amount of \$90,875.00
The new Contract amount including this Change Order will be \$14,030,750.00
The Completion Date will be unchanged by 0 days
The date of Substantial Completion as of the date of this Change Order therefore is December 21, 2018

Approvals:

 Public Works & Transportation Committee	 Controller's Division
 Contractor	 Architect / Engineer (A/E)
 Purchasing Division	 Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT

2018 Res
D15