

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	4
DATE	9/4/2019

PROJECT	Consolidated Food Service - HVAC Equipment Replacment
ADDRESS	1000 East Verona Rd., Verona, WI
PURCHASE ORDER #	20171890
BID / PROPOSAL #	317020
CONTRACTOR	1901, Inc. (H&H Industries, Inc.)

DESCRIPTION:

1	REFERENCE #	COP 4
2	REQUESTED BY	Owner / Engineer
3	PROPOSED CHANGE	Add Electronic Expansion valves for refrigerant control
4	REASON FOR CHANGE	One of the four refrigerant circuits was converted at no cost to reduce nuisance alarms. This CO will convert the remaining three circuits and improve refrigerant flow and improve performance.
5	TOTAL ADD TO CONTRACT	\$18,495.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****


The original Contract amount was:	\$152,799.00
Net change by previously authorized Change Orders:	\$18,978.75
The Contract amount prior to this Change Order was:	\$171,777.75
The Contract amount will be increased by this Change Order in the amount of:	\$18,495.00
The new Contract amount including this Change Order will be:	\$190,272.75
The Completion Date will be unchanged by:	125 days
The date of Substantial Completion as of the date of this Change Order therefore is:	10/31/2019

Signature Approvals:

Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES. #	ACT
--------	-----

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___