

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

C.O. #	10
DATE	07/19/21

TO: Public Works & Transportation Committee

PROJECT	Dane County Jail Consolidation Courthouse Electrical Vault Relocation
ADDRESS	215 S. Hamilton St., Madison, WI
PURCHASE ORDER #	20201978-00
BID / PROPOSAL #	320012
CONTRACTOR	JH Findorf & Son




DESCRIPTION:

1	REFERENCE #	COP 016
2	REQUESTED BY	Contractor - JH Findorff & Son
3	PROPOSED CHANGE	Invoice for additional parking stalls being removed from service to accommodate project.
4	REASON FOR CHANGE	City of Madison directed changes to traffic control plan required bagging of several additional stalls beyond contractor scope.
5	TOTAL ADD TO CONTRACT	\$4,440.83

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$976,000.00
Net change by previously authorized Change Orders:	\$47,007.25
The Contract amount prior to this Change Order was:	\$1,023,007.25
The Contract amount will be increased by this Change Order in the amount of:	\$4,440.83
The new Contract amount including this Change Order will be:	\$1,027,448.08
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	7/31/2021

Signature Approvals:

 Contractor	 Public Works, Highway, & Transportation
 Architect/Engineer (A/E)	 Controller
 Public Works & Transportation Committee	 Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___