

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	39
DATE	4/28/2020

PROJECT	Biogas Cleaning Equipment for Pipeline Injections (Phase III)
ADDRESS	7102 US Highway 12&18, Madison WI 53718
PURCHASE ORDER #	20172175-00
BID / PROPOSAL #	316039
CONTRACTOR	BioFerm USA, Inc.

DESCRIPTION:

1	REFERENCE #	39
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Purchase of valves and mechanical piping
4	REASON FOR CHANGE	Dane County has requested BIOFerm look to see if they could change the design of their biogas system so the OSG from the biological system (BIO-D) would have the ability to discharge raw gas to the flare
5	TOTAL ADD TO CONTRACT	\$16,683.87

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$13,066,300.00
Net change by previously authorized Change Orders:	\$4,676,573.35
The Contract amount prior to this Change Order was:	\$17,742,873.35
The Contract amount will be increased by this Change Order in the amount of:	\$16,683.87
The new Contract amount including this Change Order will be:	\$17,759,557.22
The Completion Date will be by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/21/2018

Signature Approvals:

Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES. #

ACT

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___