



1919 Alliant Energy Center Way  
 Madison, Wisconsin 53713  
 Office: 608/266-4018 ♦ Fax: 608/267-1533  
 Public Works Engineering Division  
 Public Works Solid Waste Division

# ACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 3  
**DATE:** 09/19/14

**REFERENCE:** Bid No.: 313047  
 P.O. No.: 20131501

**PROJECT:** A/E Design Services for Arctic Passage Exhibits and Concessions

**CONTRACTOR:** WDM Architects P.A.

**DESCRIPTION:**

1. CB No.: \_\_\_\_\_
2. Requested By: Owner
3. Proposed Change: Additional design services beyond the projects scope from engineering sub-consultants MSA (\$2410) and MP2 (\$1950)
4. Reason for Change: Civil (MSA) and Structural (MP2) design work to resolve unexpected site conditions
5. **TOTAL ADD TO CONTRACT:** **\$4,360.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$20,668,601.00  
 Net change by previously authorized Change Orders.....\$64,500.00  
 The Contract amount prior to this Change Order was .....\$755,500.00  
 The Contract amount will be increased by this Change Order in the amount of .....\$4,360.00  
 The new Contract amount including this Change Order will be.....\$759,860.00  
 The Completion Date will be unchanged by.....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is .....February, 2015

**Approvals:**

\_\_\_\_\_  
 Public Works & Transportation Committee

\_\_\_\_\_  
 Controller's Division

\_\_\_\_\_  
 Contractor

\_\_\_\_\_  
 Architect / Engineer (A/E)

\_\_\_\_\_  
 Purchasing Division

\_\_\_\_\_  
 Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_