

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	4
DATE	02/28/2020

PROJECT	Public Safety Bldg - Jail Consolidation-Arch/Engr Design
ADDRESS	115 W. Doty St., Madison
PURCHASE ORDER #	20181560
BID / PROPOSAL #	318003
CONTRACTOR	Mead & Hunt, Inc.

DESCRIPTION:

1	REFERENCE #	Amendment #4
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Additional Services.
4	REASON FOR CHANGE	Additional consulting & design services are required for food service design for the receiving kitchen. Subconsultant services will provide equipment layouts, equipment utility requirements for coordination with the mechanical, electrical, and piping design, and related technical specifications.
5	TOTAL ADD TO CONTRACT	\$18,600.00


****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****


The original Contract amount was:	\$4,488,000.00
Net change by previously authorized Change Orders:	\$7,225,000.00
The Contract amount prior to this Change Order was:	\$11,713,000.00
The Contract amount will be increased by this Change Order in the amount of:	\$18,600.00
The new Contract amount including this Change Order will be:	\$11,731,600.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/30/2024

Signature Approvals:

N/A Contractor

Public Works, Highway, & Transportation

 Architect/Engineer (A/E)

 Controller
--

Public Works & Transportation Committee

Accounting

RES. #	ACT
--------	-----

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___