

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	8/18/2020

PROJECT	Phase 2 Lower Yahara River Trail - Design
ADDRESS	Fish Camp County Park to Williams Point Drive, Stoughton, WI
PURCHASE ORDER #	20191135-00
RFP #	118081
CONTRACTOR	KL Engineering, Inc.



DESCRIPTION:

1 REFERENCE	E-Mail from Samantha Herhelm, KL Engineering; Subject: "RE: Phase 2 Lower Yahara River Trail - Design Contract Amendment #1 Scope and Costs"; dated June 22, 2020
2 REQUESTED BY	Owner
3 PROPOSED CHANGE	Increase scope of design services to include design and survey for the Fish Camp County Park parking lot and trailhead, geotechnical survey, three (3) soil borings, archaeological/cultural review, and additional boardwalk design.
4 REASON FOR CHANGE	The Fish Camp County Park parking lot needed to be widened and to provide trail connections. Unsuitable sub-surface conditions were found which led to a 2,025' extension of the boardwalk instead of the original proposed at-grade paved path. A new archaeological site was identified that required a site review and a detailed Report of Investigations.
5 TOTAL ADD TO CONTRACT	\$13,145.30

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$141,000.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$141,000.00
The Contract amount will be increased by this Change Order in the amount of:	\$13,145.30
The new Contract amount including this Change Order will be:	\$154,145.30
The Completion Date will be increased by:	213 days
The date of Substantial Completion as of the date of this Change Order therefore is:	December 31, 2020

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
 Architect/Engineer (A/E)	 Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___