

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	10
DATE	04/22/2020

PROJECT	Job Center Restroom Expansion (Rebid)
ADDRESS	1819 Aberg Ave., Madison, WI
PURCHASE ORDER #	20191723-00
BID / PROPOSAL #	318045
CONTRACTOR	Advanced Building Corporation

DESCRIPTION:

1	REFERENCE #	CB-104
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Revision of base material to solid wood at all cabinets.
4	REASON FOR CHANGE	Modification to avoid potential future moisture damage due to wicking
5	TOTAL ADD TO CONTRACT	\$1,034.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$582,400.00
Net change by previously authorized Change Orders:	\$12,933.35
The Contract amount prior to this Change Order was:	\$595,333.35
The Contract amount will be increased by this Change Order in the amount of:	\$1,034.00
The new Contract amount including this Change Order will be:	\$596,367.35
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	04/29/2020

Signature Approvals:

Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)


Controller

Public Works & Transportation Committee

Accounting

RES. #

ACT

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___