

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	40
DATE	5/6/2020

PROJECT	Biogas Cleaning Equipment for Pipeline Injections (Phase III)
ADDRESS	7102 US Highway 12&18, Madison, WI 53718
PURCHASE ORDER #	20172175-00
BID / PROPOSAL #	316039
CONTRACTOR	BioFerm USA, Inc.

DESCRIPTION:

1 REFERENCE #	40
2 REQUESTED BY	Owner
3 PROPOSED CHANGE	To purchase calibration gases, purge or nitrogen gases needed for startup of the biogas system or commissioning
4 REASON FOR CHANGE	Additional gases are needed for startup of the Biogas system
5 TOTAL ADD TO CONTRACT	\$19,685.67

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$13,066,300.00
Net change by previously authorized Change Orders:	\$4,693,257.22
The Contract amount prior to this Change Order was:	\$17,759,557.22
The Contract amount will be increased by this Change Order in the amount of:	\$19,685.67
The new Contract amount including this Change Order will be:	\$17,779,242.89
The Completion Date will be by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/21/2018

Signature Approvals:

Contractor

Public Works, Highway, & Transportation

Architect/Engineer (A/E)

 Controller

Public Works & Transportation Committee

Accounting

RES. #

ACT

Final Copy Distribution: Contractor ___ Contoller ___ Department ___ A/E ___ PWHT ___