

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 5  
**DATE:** 10/10/2018

**REFERENCE:** Bid No.: 317040  
P.O. No.: 20181088-00

**PROJECT:** Phase 9, Cell 2 Liner and Stage 4 Final Cap Construction

**CONTRACTOR:** R.G. Huston

**DESCRIPTION:**

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Additional rooting zone and topsoil needed for stage 4 and 5.
4. Reason for Change: Additional Work outside of Contract. Required to complete Stage 4 and 5 capping project.

**5. TOTAL ADD TO CONTRACT:** \$431,500.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$3,229,669.64  
 Net change by previously authorized Change Orders..... \$2,655,369.20  
 The Contract amount prior to this Change Order was ..... \$5,885,038.84  
 The Contract amount will be increased by this Change Order in the amount of ..... \$431,500.00  
 The new Contract amount including this Change Order will be..... \$6,316,538.84  
 The Completion Date will be unchanged by.....0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... November 29, 2018

Approvals: \_\_\_\_\_  
Public Works & Transportation Committee

  
\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_

*2018 Res  
280*