

DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 4
DATE: 7/10/2018

REFERENCE: Bid No.: 317040

P.O. No.: 20181088-00

PROJECT: Phase 9, Cell 2 Liner and Stage 4 Final Cap Construction

CONTRACTOR: R.G. Huston

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Stage 5 earthwork.
4. Reason for Change: Additional Work outside of Contract. Required to complete Stage 5 capping.

5. TOTAL ADD TO CONTRACT: \$1,679,842.10

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$3,229,669.64
Net change by previously authorized Change Orders\$975,527.10
The Contract amount prior to this Change Order was.....\$4,205,196.74
The Contract amount will be increased by this Change Order in the amount of\$1,679,842.10
The new Contract amount including this Change Order will be\$5,885,038.84
The Completion Date will be unchanged by 0 days
The date of Substantial Completion as of the date of this Change Order therefore isNovember 29, 2018

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____

2018 Res
134