

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	46
DATE	9/11/2020

PROJECT	Biogas Cleaning Equipment for Pipeline Injection (Phase III)
ADDRESS	7102 US Highway 12 & 18
PURCHASE ORDER #	20172175-00 -acct SWMETHGO
BID / PROPOSAL #	316039
CONTRACTOR	BioFerm USA, Inc.


DESCRIPTION:

1	REFERENCE #	Change Order Request No. 46
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Additional civil site work
4	REASON FOR CHANGE	Civil Works Overage – Material cost increases
5	TOTAL ADD TO CONTRACT	\$153,348.79

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$13,066,300.00
Net change by previously authorized Change Orders:	\$5,000,427.48
The Contract amount prior to this Change Order was:	\$18,066,727.50
The Contract amount will be increased by this Change Order in the amount of:	\$153,348.79
The new Contract amount including this Change Order will be:	\$18,220,076.29
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/21/2018

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	 Controller
Public Works & Transportation Committee	Accounting
RES. #	ACT

Final Copy Distribution: Contractor _____ Controller _____ Department _____ A/E _____ PWHT _____